



MEMORANDUM

To: Thomas Fallon, CFO/Borough Administrator

From: Thomas P. Neff, P.E., P.P., C.M.E., C.F.M., Borough Engineer

Re: June 2021 – Engineering Report

Borough Projects:

Infrastructure

2020 Road Improvement Program – T&M was authorized at the November 12, 2019 Council meeting to prepare surveys, plans, specifications, and permits for the Borough's 2020 Road Improvement Program. The roads to be paved as part of this project include:

- Hope Road (Sycamore Avenue to Tinton Avenue)
- Alden Lane
- Wayside Terrace
- Edison Avenue
- Wyckham Road
- Danbury Road
- Plum Street
- Squankum Road (Hamilton Road to Hockhockson Road)
- Holly Drive
- Sylvan Drive
- Hartford Drive
- Executive Drive

In addition to paving the roads, significant drainage improvements are also proposed on Alden Lane, Wayside Terrace, and Edison Avenue. Drainage improvements are also proposed along a portion of Pine Brook Road near the railroad tracks to alleviate a chronic flooding issue. A continuation of the Wayside Road Sidewalk Extension is also proposed between Rutgers Drive and Valencia Drive. Plans and specifications are complete. A contract was awarded to Fernandes Construction, Inc. at the June 16, 2020 Council meeting in the amount of \$2,165,368.90, and construction began on July 15th.

At the November 10, 2020 Council meeting, a \$119,905.00 change order was approved to allow for additional work beyond the original scope. The contractor has since completed the milling and paving of Avalon Drive, Heather Drive, Braeburn Drive, and Pear Street. All work associated with this project is now substantially complete and we are in the process of closing out the project with the contractor.

Borough Wide Infrastructure Mapping – The current sanitary and storm sewer mapping was prepared and last updated in 1995. Over the last 20 years, the Borough has experienced significant development growth, especially in the 'South End'. We are in the process of mapping sanitary and storm sewer infrastructure using Geographic Information System (GIS) standards and equipment. This process will digitize the Borough infrastructure asset for use by DPW, Planning and Zoning, and Construction Departments. The information will be available to field personnel on mobile devices to facilitate the use of dynamic mapping tools and geospatial locating of structures. We are currently working with DPW to complete Phase II of the field data collection.



Hope Road Truck Restriction Study – The Borough has received numerous complaints and concerns over the number of trucks travelling along the portion of Hope Road between Sycamore Avenue and Tinton Avenue, and would like to enact a Commercial Motor Vehicle (CMV) restriction along this road. As a result, our office completed a detailed traffic study and report to submit to NJDOT for review and approval. The goal of the study is to enact an enforceable 4-ton weight limit for all CMV's along this portion of Hope Road. We have completed the necessary reports, plans, and documents and submitted them to NJDOT for review and approval. We are currently awaiting their response.

Shrewsbury Avenue Pump Station Upgrades – Our office was authorized at the June 16, 2020 Council meeting to prepare plans and specifications for various upgrades to this aging pump station. Site improvements such as new retaining walls, driveway, and security fencing are also proposed. Design was completed earlier in 2021 and the project was included in the 2021 budget for construction. The project will be advertised for bidding on June 16th, with a bid opening on July 29th and contract award anticipated for August 10th.

TNSA – The 2020 Customer Report was submitted to TNSA on January 25, 2021. We will continue to work with TNSA on obtaining additional reserve capacity and various other matters as previously discussed with Council and Borough Staff.

TRWRA – We continue to communicate with TRWRA regarding development at Fort Monmouth and the impacts that development will have on the sanitary sewer system.

Fort Monmouth Redevelopment – We have been meeting with FMERA regularly to review the infrastructure needs to support the redevelopment efforts.

Buildings & Grounds

Library Investigation – Earlier in 2017, it was discovered that there was a mold problem at the Tinton Falls Public Library that has caused the building to be closed to the public. At the December 19, 2017 meeting, the Council authorized T&M Associates to conduct an overall evaluation and investigation of the mold issues, including the HVAC and structural systems of the building. The complete and final report was submitted to Borough Administration and Council on March 16, 2018 for their review. The report focused on indoor air quality, HVAC, structural, lead based paint, and radon tests, evaluations, and recommendations. The Borough Council and the Library Board have since decided to work with an architect on necessary building renovations and to apply for potential grant funds through the New Jersey Library Construction Bond Act for the building improvements. The library did not receive any grant funds with the first round of funding, but resubmitted for the second round of funding on June 4, 2021.

Parks

Wardell Park Improvements – Our office was authorized at the April 7, 2020 Council meeting to prepare surveys, plans, specifications, and permits for the Traditions Park Improvements project. The development of this previously vacant parcel will consist of two basketball courts, two tennis courts, six pickleball courts, a playground and swing set, a parking lot, and associated drainage, landscaping, and lighting improvements. All plans and specifications are complete. A contract was awarded to Shore Top Construction at the August 11, 2020 Council meeting in the amount of \$1,146,600.00 and clearing of the property began the week of September 14, 2020. The contractor has since completed all clearing, rough grading, drainage infrastructure, curbs, sidewalks, paving/color coating/stripping of the tennis/pickleball/basketball courts, parking lot preparation and paving, sports courts light poles, parking lot light pole foundations, and the playground equipment. Only miscellaneous improvements remain. Grand opening is expected by July 4th weekend.



Sycamore Park Improvements – Our office was authorized at the December 1, 2020 Council meeting to prepare surveys, plans, specifications, and permits for various improvements to Sycamore Recreation Complex. This work includes an expansion to the existing pavilion structure, a new swing set, rubber safety surface at the playground, bollard lighting around the walkway, landscaping, and replacing the basketball court. In addition, the former tennis courts area will be demolished and replaced with two new 40'x60' pavilion structures and a new restroom building. All plans and specifications are completed, and a construction contract was awarded to Precise Construction at the May 18, 2021 Council meeting in the amount of \$1,149,376.50. Due to long lead times for building materials, construction may not begin until the Fall.

2021 Park Improvement Program – Our office was authorized at the December 1, 2020 Council meeting to prepare surveys, plans, specifications, and permits for the Borough's 2021 Park Improvement Program project. This project will consist of various improvements to Liberty Park, Riverdale West Park, and Hockhockson Park. Plans and specifications are nearly complete. We anticipate advertising for bids on June 18, 2021 and awarding a construction contract at the July 13th Council meeting.

Grant Applications

T&M continues to work on identifying applicable grant funding opportunities on Federal, State and Local levels and linking those grants to various capital projects or programs in the Borough.

Grant Opportunity	Amount Requested	Status
Monmouth County Open Space Grant – FY 2019	\$127,505	Awarded \$127,000
NJDOT – Local Aid FY 2021 – Shrewsbury Ave Sidewalks	\$470,240	Awarded \$265,000
Monmouth County CDBG – Fox Chase Sidewalks	\$192,230	Not Selected
Monmouth County Open Space Grant – FY 2019	\$250,000	Awarded \$200,000
NJDOT – Local Aid FY 2020, Hope Road – Ph II	\$637,251	Awarded \$215,000
NJDOT – Local Aid FY 2019, Hope Road – Ph I	\$955,520	Awarded \$325,000
Monmouth County Open Space Grant – FY 2018	\$250,000	Awarded \$250,000
NJDOT – Local Aid FY 2018, Fox Chase Blvd	\$641,472	Not Selected
Monmouth County Open Space Grant – FY 2017	\$250,000	Not Selected
NJDOT – Local Aid FY 2017, Hope Road	\$679,500	Awarded: \$185,000
Monmouth County CDBG – FY 2017	\$200,000	Awarded: \$142,486
NJDOT – Local Aid FY 2016, Pine Street	\$486,000	Awarded: \$250,000
NJDOT – Local Aid FY 2015, Green Grove Rd	\$400,000	Not Selected
NJDOT – Local Aid FY 2014, Corregidor Road	\$375,000	Awarded \$250,000
Monmouth County CDBG – Library Addition	±\$185,000	Awarded: ±\$75,000
Monmouth County Open Space Program	\$250,000	Awarded: \$250,000
NJDOT – Local Aid FY 2012, Heritage Blvd – Ph II	\$491,000	Awarded: \$225,000
NJDOT – Local Aid FY 2010	\$320,401	Awarded: \$200,000

Completed Projects:

2018 Road Improvement Program
2020 Tax Map Updates
Hockhockson Park Playground Equipment
Rutgers Drive and Nutmeg Court Pump Station Upgrades
Shark River Road Truck Restriction Study
Sanitary Sewer Pump Stations Cellular Dialer Conversions
Parks & Recreation 5-year Capital Plan
2019 Tax Map Updates



Heritage Boulevard Pump Station Improvements
Hockhockson Park Field Upgrades
Hope Road Drainage Repairs
310 Riveredge Road Outfall Repairs
Water Street Sanitary Sewer Improvements
Borough Hall Curb & Sidewalk Replacement
Hance Park Playground Improvements
Tinton Avenue Pump Station Improvements
2016 Road Improvement Program
2017 Tax Map Updates
Parmly Road Outfall Repairs
2015 Park Improvement Program
Riveredge Road and Woodland Manor Pump Station Upgrades
Hance Avenue and Heritage Boulevard Pump Stations Emergency Generator Replacement
2015 Road Program
2015 Borough Tax Map Updates
2015 Borough Map Updates
2014 Road Program
Asbury Avenue & Pine Street/Essex Road Intersection Improvements by Monmouth County
Asbury Avenue Resurfacing by Monmouth County
Hockhockson Road Bridge Replacement by Monmouth County
IT Server Room Upgrades
Sanitary Sewer Pump Station Upgrades @ Jumping Brook Road & Hance Avenue
2013 Road & Sidewalk Program
West Park Avenue Sewer Rehabilitation & Roadway Resurfacing
Open Space List Reconciliation & Recording
Municipal Complex Water Meter Installation
Third Party Electric Supplier
2012 Road Program
Apple Street & Old Farm Road Improvements
2010 Tax Map Updates
2010 Road Program
Crawford House Accessibility Improvements
Monmouth County Reclamation Center Leachate Discharge Evaluation
2010 Borough Mapping Updates
Green Grove Road Sewer Lateral Installations
Monmouth County Resurfacing of Shafto Road and Newman Springs Road
Energy Efficiency Conservation Block Grant & Direct Install Programs 2010 & 2011
Sycamore Avenue Drainage Improvements at Homestead Parkway East